

Progress

Weekly Report 4/1/19 - 4/7/19

A major focus of this week was to work on the final product. This proved to be a successful plan as drafting the pros and cons sheets for both CT Scanning and Radiograph planning was completed. The second factor that was completed was drafting for the figures which will be used in the written how-to guide. The next steps included having Dr. Radasch look over the Pros and Cons sheets for fact-checking and including anything else that needed to be included. The second part was figuring out how to digitize the drafts for the figures. This task proved to be quite difficult seeing as drawing in digital forms is quite difficult for someone who has no practice in doing so. Eventually, the second draft was completed after digitally drawing over pictures from the first draft.

The next steps for the final product will be to finalize the Pros and Cons sheets, finalize the figures and begin drafting the How-To sheet and begin drafting the explanation of CT scan planning. Once the drafts are all completed, they will be sent to Dr. Radasch to look over and then they will be finalized.

Something major to look into will be the best way to create a website for the product.